Exhibit 300: ORNL Leadership Computing Facility (OLCF) (Revision 19)

4. Comparison of Initial Baseline and Current Approved Baseline

Complete the following table to compare actual performance against the current performance baseline and to the initial performance baseline. In the Current Baseline section, for all
milestones listed, you should provide both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004") and the baseline and actual total costs (in $ Millions). In the event
that a milestone is not found in both the initial and current baseline, leave the associated cells blank. Note that the 'Description of Milestone' and 'Percent Complete' fields are required.
Indicate '0' for any milestone no longer active.

Initial Baseline Current Baseline Current Baseline Variance
Planned Completion Date
f A Total Cost ($M
Milestone |  hoccription of Milestone | Completion | o4 cost ($M) (mm/dd/yyyy) (M) Schedule Ol
Number Date . Cost ($M) Complete
Estimated (# days)
(mm/dd/yyy Planned Actual Planned Actual
y)

1 FYO5 SS Installation of 18TF 9/30/2005 $73.328000 9/30/2005 9/30/2005 $73.328000 $73.328000 0 $0.000000 100%
platform

2 FYO5 DME 18TF Acceptance 9/30/2005 $0.000000 9/30/2005 9/30/2005 $0.000000 $0.000000 0 $0.000000 100%
Milestone

3 FY06 DME Project Management |9/30/2006 $0.010000 9/30/2006 9/30/2006 $0.010000 $0.010000 0 $0.000000 100%
- Planning

4 FY06 DME Hardware Acquisition|9/30/2006 $0.560000 9/30/2006 9/30/2006 $0.560000 $0.560000 0 $0.000000 100%

5 FY06 DME 25TF Acceptance 12/1/2005 $0.000000 12/1/2005 12/1/2005 $0.000000 $0.000000 0 $0.000000 100%
Milestone

6 FY06 DME 50TF Acceptance 7/1/2006 $0.000000 7/1/2006 7/1/2006 $0.000000 $0.000000 0 $0.000000 100%
Milestone

7 FY06 SS Operations (O&M) 9/30/2006 $52.613000 9/30/2006 9/30/2006 $52.613000 $52.613000 0 $0.000000 100%

8 FYO7 DME Site Prep 9/30/2007 $3.178000 9/30/2007 9/30/2007 $3.721000 $4.351000 0 -$0.630000 100%

9 FYO7 DME Hardware Acquisition|9/30/2007 $0.878000 9/30/2007 9/30/2007 $1.208000 $0.701000 0 $0.507000 100%

10 FYO7 DME Computer 9/30/2007 $0.435000 9/30/2007 9/30/2007 $0.779000 $0.473000 0 $0.306000 100%
Acceptance Prep Activities

11 FYO7 DME Computer 9/30/2007 $0.318000 9/30/2007 9/30/2007 $0.294000 $0.303000 0 -$0.009000 100%
Acceptance Activities

12 FYO7 DME 100TF Acceptance [2/15/2007 $0.000000 2/28/2007 2/15/2007 $0.000000 $0.000000 13 $0.000000 100%
Milestone

13 FYO7 DME Project Management [9/30/2007 $0.498000 9/30/2007 9/30/2007 $0.555000 $0.828000 0 -$0.273000 100%
- Planning

14 FYO7 DME Project Management [9/30/2007 $0.368000 9/30/2007 9/30/2007 $0.445000 $0.255000 0 $0.190000 100%
- Risk & Change, Mgmt, QA,
ESH, Reporting

15 FYO07 DME Project R&D 9/30/2007 $1.124000 9/30/2007 9/30/2007 $0.697000 $0.476000 0 $0.221000 100%

16 FYO07 DME Project Management [9/30/2007 $2.117000 9/30/2007 9/30/2007 $0.000000 $0.000000 0 $0.000000 100%
Contingency Reserve

17 FYO07 DME Hardware Lease 9/30/2007 $27.142000 9/30/2007 9/30/2007 $24.835000 $24.835000 0 $0.000000 100%
Payments

18 FYO07 SS Hardware Lease 9/30/2007 $14.685000 9/30/2007 9/30/2007 $13.702000 $13.702000 0 $0.000000 100%
Payments
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4. Comparison of Initial Baseline and Current Approved Baseline

Complete the following table to compare actual performance against the current performance baseline and to the initial performance baseline. In the Current Baseline section, for all
milestones listed, you should provide both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004") and the baseline and actual total costs (in $ Millions). In the event
that a milestone is not found in both the initial and current baseline, leave the associated cells blank. Note that the 'Description of Milestone' and 'Percent Complete' fields are required.
Indicate '0' for any milestone no longer active.

Initial Baseline

Current Baseline

Current Baseline Variance

Planned Completion Date
f A Total Cost ($M
Milestone |  hoccription of Milestone | Completion | o4 cost ($M) (mm/dd/yyyy) (M) Schedule Ol
Number Date . Cost ($M) Complete
Estimated (# days)
(mm/dd/yyy Planned Actual Planned Actual
y)

19 FYO07 SS Operations (O&M) 9/30/2007 $29.247000 9/30/2007 9/30/2007 $30.754000 $31.066000 0 -$0.312000 100%

20 FYO7 SS Security Test 9/30/2007 $0.010000 9/30/2007 9/30/2007 $0.010000 $0.010000 0 $0.000000 100%
Milestone

21 FYO08 DME Site Prep 9/30/2008 $3.192000 9/30/2008 9/30/2008 $8.522000 $7.753000 0 $0.769000 100%

22 FY08 DME Hardware Acquisition[9/30/2008 $0.417000 9/30/2008 9/30/2008 $0.888000 $1.019000 0 -$0.131000 100%

23 FY08 DME Computer 9/30/2008 $1.026000 9/30/2008 9/30/2008 $1.242000 $0.637000 0 $0.605000 100%
Acceptance Prep Activities

24 FY08 DME Computer 9/30/2008 $0.289000 9/30/2008 9/30/2008 $0.342000 $0.196000 0 $0.146000 100%
Acceptance Activities

25 FY08 DME NCCS (250TF) 9/30/2008 $0.000000 9/30/2008 2/21/2008 $0.000000 $0.000000 222 $0.000000 100%
Acceptance Milestone

26 FY08 DME Project Management |9/30/2008 $0.516000 9/30/2008 9/30/2008 $0.779000 $0.924000 0 -$0.145000 100%
- Planning

27 FY08 DME Project Management |9/30/2008 $0.371000 9/30/2008 9/30/2008 $0.526000 $0.263000 0 $0.263000 100%
- Risk & Change, Mgmt, QA,
ESH, Reporting

28 FY08 DME Project Management |9/30/2008 $1.645000 9/30/2008 9/30/2008 $0.000000 0 100%
Contingency Reserve

29 FY08 DME Project R&D 9/30/2008 $0.960000 9/30/2008 6/30/2008 $0.522000 $0.331000 92 $0.191000 100%

30 FYO08 DME Hardware Lease 4/30/2008 $14.376000 4/30/2008 9/30/2008 $6.549000 $6.549000 -153 $0.000000 100%
Payments

31 FY08 SS Hardware Lease 9/30/2008 $10.683000 9/30/2008 9/30/2008 $18.315000 $18.315000 0 $0.000000 100%
Payments

32 FY08 SS Operations (O&M) 9/30/2008 $46.515000 9/30/2008 9/30/2008 $47.022000 $48.720000 0 -$1.698000 100%

33 FY08 SS Security Test 9/30/2008 $0.010000 9/30/2008 9/30/2008 $0.010000 $0.010000 0 $0.000000 100%
Milestone

34 FY09 DME Site Prep 9/30/2009 $3.211000 9/30/2009 2/28/2009 $1.666000 $2.154000 214 -$0.488000 100%

35 FY09 DME Hardware Acquisition|9/30/2009 $0.598000 3/12/2009 2/6/2009 $3.515000 $0.095000 34 $3.420000 100%

36 FY0O9 DME Computer 9/30/2009 $3.000000 9/30/2009 2/3/2009 $0.185000 $0.233000 239 -$0.048000 100%
Acceptance Prep Activities

37 FY09 DME Computer 9/30/2009 $0.500000 9/30/2009 2/4/2009 $0.351000 $0.132000 238 $0.219000 100%
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4. Comparison of Initial Baseline and Current Approved Baseline

Complete the following table to compare actual performance against the current performance baseline and to the initial performance baseline. In the Current Baseline section, for all
milestones listed, you should provide both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004") and the baseline and actual total costs (in $ Millions). In the event
that a milestone is not found in both the initial and current baseline, leave the associated cells blank. Note that the 'Description of Milestone' and 'Percent Complete' fields are required.
Indicate '0' for any milestone no longer active.

Initial Baseline

Current Baseline

Current Baseline Variance

Planned Completion Date
: A Total Cost ($M
Milestone |  hoccription of Milestone | Completion | o4 cost ($M) (mm/dd/yyyy) (M) Schedule Ol
Number Date . Cost ($M) Complete
Estimated (# days)
(mm/dd/yyy Planned Actual Planned Actual
y)
Acceptance Prep Activities
38 FY09 DME NCCS (1PF) 9/30/2009 $0.000000 9/30/2009 12/29/2008 [$0.000000 $0.000000 275 $0.000000 100%
Acceptance Milestone
39 FY09 DME Project Management |9/30/2009 $0.757000 9/30/2009 2/28/2009 $0.757000 $0.394000 214 $0.363000 100%
- Planning
40 FY09 DME Project Management |9/30/2009 $0.449000 9/30/2009 2/28/2009 $0.449000 $0.014000 214 $0.435000 100%
- Risk & Change, Mgmt, QA,
ESH, Reporting
41 FY09 DME Project Management |9/30/2009 $1.903000 9/30/2009 2/28/2009 $0.000000 $0.000000 214 $0.000000 100%
Contingency Reserve
42 FY09 DME Project R&D 9/30/2009 $0.164000 9/30/2009 10/1/2008 $0.164000 $0.007000 364 $0.157000 100%
43 FYO9 DME Hardware Lease 6/30/2009 $10.732000 6/30/2009 12/31/2008 ([$7.711000 $7.711000 181 $0.000000 100%
Payments
44 FY09 SS Hardware Lease 9/30/2009 $27.035000 9/30/2009 $23.289000 $12.215000 -$4.529630 33%
Payments
45 FY09 SS Operations (O&M) 9/30/2009 $39.657000 9/30/2009 $46.903000 $13.813000 $1.664990 33%
46 9/30/2009 $0.010000 9/30/2009 $0.010000 $0.000000 $0.000000 0%
47 FY10 DME Project Management |9/30/2010 $0.500000 9/30/2010 $0.500000 $0.000000 $0.000000 0%
- Planning
48 FY10 DME Project Management |9/30/2010 $0.250000 9/30/2010 $0.250000 $0.000000 $0.000000 0%
- Risk & Change, Mgmt, QA,
ESH, Reporting
49 FY10 DME Computer 9/30/2010 $1.750000 9/30/2010 $1.750000 $0.000000 $0.000000 0%
Acceptance Prep Activities
50 FY10 DME Hardware Lease 9/30/2010 $0.000000 9/30/2010 $0.000000 $0.000000 $0.000000 0%
Payments
51 FY10 SS Hardware Lease 9/30/2010 $42.000000 9/30/2010 $42.000000 $0.000000 $0.000000 0%
Payments
52 FY10 SS Operations (O&M) 9/30/2010 $50.490000 9/30/2010 $50.490000 $0.000000 $0.000000 0%
53 9/30/2010 $0.010000 9/30/2010 $0.010000 $0.000000 $0.000000 0%
54 FY11 DME Site Prep 9/30/2011 $5.000000 9/30/2011 $5.000000 $0.000000 $0.000000 0%
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4. Comparison of Initial Baseline and Current Approved Baseline

Complete the following table to compare actual performance against the current performance baseline and to the initial performance baseline. In the Current Baseline section, for all
milestones listed, you should provide both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004") and the baseline and actual total costs (in $ Millions). In the event
that a milestone is not found in both the initial and current baseline, leave the associated cells blank. Note that the 'Description of Milestone' and 'Percent Complete' fields are required.
Indicate '0' for any milestone no longer active.

Initial Baseline Current Baseline Current Baseline Variance
Planned Completion Date
f A Total Cost ($M
Milestone |  hoccription of Milestone | Completion | o4 cost ($M) (mm/dd/yyyy) (M) Schedule Ol
Number Date . Cost ($M) Complete
Estimated (# days)
(mm/dd/yyy Planned Actual Planned Actual
y)

55 FY11 DME Project Management |9/30/2011 $0.750000 9/30/2011 $0.750000 $0.000000 $0.000000 0%
- Planning

56 FY11 DME Project Management |9/30/2011 $0.500000 9/30/2011 $0.500000 $0.000000 $0.000000 0%
- Risk & Change, Mgmt, QA,
ESH, Reporting

57 FY11 DME Computer 9/30/2011 $0.750000 9/30/2011 $0.750000 $0.000000 $0.000000 0%
Acceptance Prep Activities

58 FY11 DME Computer 9/30/2011 $0.500000 9/30/2011 $0.500000 $0.000000 $0.000000 0%
Acceptance Activities

59 FY11 DME NCCS (20PF) 9/30/2011 $0.000000 9/30/2011 $0.000000 $0.000000 $0.000000 0%
Acceptance Milestone

60 FY11 DME Hardware Lease 9/30/2011 $5.000000 9/30/2011 $5.000000 $0.000000 $0.000000 0%
Payments

61 FY11 SS Hardware Lease 9/30/2011 $31.000000 9/30/2011 $31.000000 $0.000000 $0.000000 0%
Payments

62 FY11 SS Operations (O&M) 9/30/2011 $51.490000 9/30/2011 $51.490000 $0.000000 $0.000000 0%

63 9/30/2011 $0.010000 9/30/2011 $0.010000 $0.000000 $0.000000 0%

64 FY12 DME Computer 9/30/2012 $2.000000 9/30/2012 $2.000000 $0.000000 $0.000000 0%
Acceptance Prep Activities

65 FY12 DME Project Management |9/30/2012 $0.750000 9/30/2012 $0.750000 $0.000000 $0.000000 0%
- Planning

66 FY12 DME Project Management |9/30/2012 $0.750000 9/30/2012 $0.750000 $0.000000 $0.000000 0%
- Risk & Change, Mgmt, QA,
ESH, Reporting

67 FY12 DME Hardware Lease 9/30/2012 $12.000000 9/30/2012 $12.000000 $0.000000 $0.000000 0%
Payments

68 FY12 DME Computer 9/30/2012 $1.500000 9/30/2012 $1.500000 0%
Acceptance Activities

69 FY12 SS Hardware Lease 9/30/2012 $26.471000 9/30/2012 $26.471000 $0.000000 $0.000000 0%
Payments

70 FY12 SS Operations (O&M) 9/30/2012 $51.519000 9/30/2012 $51.519000 $0.000000 $0.000000 0%
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4. Comparison of Initial Baseline and Current Approved Baseline

Complete the following table to compare actual performance against the current performance baseline and to the initial performance baseline. In the Current Baseline section, for all
milestones listed, you should provide both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004") and the baseline and actual total costs (in $ Millions). In the event
that a milestone is not found in both the initial and current baseline, leave the associated cells blank. Note that the 'Description of Milestone' and 'Percent Complete' fields are required.
Indicate '0' for any milestone no longer active.

Initial Baseline

Current Baseline

Current Baseline Variance

Planned Completion Date
f A Total Cost ($M
Milestone |  hoccription of Milestone | Completion | o4 cost ($M) (mm/dd/yyyy) (M) Schedule Ol
Number Date . Cost ($M) Complete
Estimated (# days)
(mm/dd/yyy Planned Actual Planned Actual
y)
71 9/30/2012 $0.010000 9/30/2012 $0.010000 0%
72 FY13 DME Project Management |9/30/2013 $0.500000 9/30/2013 $0.500000 $0.000000 $0.000000 0%
- Planning
73 FY13 DME Project Management |9/30/2013 $0.250000 9/30/2013 $0.250000 $0.000000 $0.000000 0%
- Risk & Change, Mgmt, QA,
ESH, Reporting
74 FY13 DME Hardware Lease 9/30/2013 $0.000000 9/30/2013 $0.000000 $0.000000 $0.000000 0%
Payments
75 FY13 SS Hardware Lease 9/30/2013 $40.000000 9/30/2013 $40.000000 $0.000000 $0.000000 0%
Payments
76 FY13 SS Operations (O&M) 9/30/2013 $54.240000 9/30/2013 $54.240000 $0.000000 $0.000000 0%
77 9/30/2013 $0.010000 9/30/2013 $0.010000 $0.000000 $0.000000 0%
78 FY14 DME Project Management |9/30/2014 $0.500000 9/30/2014 $0.500000 $0.000000 $0.000000 0%
- Planning
79 FY14 DME Project Management |9/30/2014 $0.250000 9/30/2014 $0.250000 $0.000000 $0.000000 0%
- Risk & Change, Mgmt, QA,
ESH, Reporting
80 FY14 DME NCCS (20PF) 9/30/2014 $0.000000 9/30/2014 $0.000000 $0.000000 $0.000000 0%
Acceptance Milestone
81 FY14 DME Hardware Lease 9/30/2014 $0.000000 9/30/2014 $0.000000 $0.000000 $0.000000 0%
Payments
82 FY14 SS Hardware Lease 9/30/2014 $38.000000 9/30/2014 $38.000000 $0.000000 $0.000000 0%
Payments
83 FY14 SS Operations (O&M) 9/30/2014 $56.240000 9/30/2014 $56.240000 $0.000000 $0.000000 0%
84 9/30/2014 $0.010000 9/30/2014 $0.010000 $0.000000 $0.000000 0%
.':;:;T:t 9/30/2014 |$849.527000 9/30/2014 |2/28/2009 |$848.228000 $324.996000 2040 $1.232489 38.46%
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